

STAT

*Joe JT*  
*House HS*



**PROGRESS REPORT**  
**FOR**  
**FEBRUARY 1961**  
**ON THE**  
**CLIP MODIFICATION**  
**RD 45, TASK ORDER CC**

**15 March 1961**

During February, work was continued on the preparation of the prototype [REDACTED]

STAT

STAT

Work was also started during the month on the fabrication of parts and preparation of the prototype [REDACTED] for the customer's approval. Work was completed within a week and the item is expected to be shipped by the first week in March to the Project Officer. In addition to the above work, several [REDACTED] were sent up at the Project Officer's request for use in a demonstration of optical devices.

STAT

STAT

**FUTURE WORK:**

All future work on the [REDACTED] will be conducted under the actual production contract, following the customer's approval or recommended changes on the prototype. It is also planned to fabricate a sample [REDACTED]

STAT

STAT

STAT

**FINANCIAL STATEMENT:**

Total Amount of Contract	\$ 38,068.00
Expenditures for February 1961	1,468.19
Total Expenditures to 28 February 1961	34,198.27
Balance of Contract	3,869.73

Expiration Date: 1 July 1961